
State of California Department of Transportation Page 1
09/20/09 Statement of Ongoing Contracts as of 10/05/09

08District

08-RIV-10-8.1/24.2

08-RIV-10-25.1/44.5

08-RIV-10-56.7/0

08-RIV-10-90.9/93.6

08-RIV-10-/8.2

08-RIV-15-40.0/40.7

Fed Aid

HA27

HM1

HB4N

HA21

HA22

HE11

Pgm Code

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN AND NEAR  PALM

SRINGS AND CATHEDRAL CITY AND

THOUSAND PALMS FROM 0.1 MI WEST OF

ROUTE 111/10 SEPARATION

IN RIVERSIDE COUNTY IN INDIO 0.2 MI

WEST TO 0.2 MI ESAT OF GOLF CENTER

PARKWAY OVERCROSSING

IN RIVERSIDE COUNTY NEAR DESERT

CENTER AT VARIOUS LOCATIONS FROM 0.5

MILE EAST OF HAYFIELD ROAD TO 1.7 MI

WEST OF RED CLOUD MINE 

IN RIVERSIDE COUNTY IN CALIMESA AND

BEAUMONT FROM COUNTY LINE ROAD

UNDERCROSSING TO PENNSYLVANIA AVENUE

UNDERCROSSING

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

Description 

CONSTRUCT BARRIERS

COLD PLANE AND OVERLAY WITH RHMA

INSTALL TRAFFIC SIGNALS

TREAT BRIDGE DECKS

CONSTRUCT BRIDGE

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

Type Of Work

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

P T M GENERAL ENGINEERING

SERVICES INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT

BEADOR CONSTRUCTION CO., INC.

ATTN: MR. WOLFGANG DEIGADO

BEADOR CONSTRUCTION CO. INC.

Contractor

CORONA, CA 92878-2229

RIVERSIDE CA 925092405

RIVERSIDE CA 925137745

RIVERSIDE, CA  92509-2405

CORONA, CA  92883

CORONA, CA 92883

 

(951)684-5360

(951)710-1000

 

 

 

FATHI, ALI

CALIXTO, MIGUEL

VERLENGIA, ROMANO

KAWWA, JABRA

ABUGHARBIEH, IMAD

Resident
Engineer

(951)232-7259

(951)232-8957

 

(951)538-9810

(951)276-1938

(951)232-3610

 $14,978,951

 $5,129,990

 $498,098

 $1,130,000

 $41,260,306

 $13,792,361

Bid + CCOs

 $14,125,594

 $5,027,831

 $0

 $9,107

 $14,087,343

 $13,429,081

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/01/08

04/14/09

06/09/09

06/16/09

11/21/08

11/21/07

Awarded

03/07/08

04/29/09

06/24/09

07/03/09

12/30/08

12/13/07

Approved

10/21/09

09/01/09

11/17/09

10/25/10

12/14/09

Est Comp

 93%

 100%

 0%

 20%

 0%

 0%

%Time

 93%

 100%

 0%

 1%

 0%

 0%

% Work 

 

COMPLETED

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

08-1A9904

08-0L6704

08-0K1804

08-0K6804

08-472304

08-452204

Contract 

ACIM-0010-(100)9

  

  

  

ACIM-0102-(254)8

STPL-5104-(032)N

--()

  

  

  

--()

 510-4 03-()

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P. O. BOX 2229

1995 AGUA MANSA ROAD

P O BOX 7745

1995 AGUA MANSA ROAD

26320 LESTER CIRCLE

26320 LESTER CIRCLE

2781 W RAMSEY STREET,

SUITE 7

119 N. MAPLE SUITE A

& U

2351 W. LUGONIA AVE.,

SUITE #F

2023 CHICAGO AVENUE

SUITE B6

9225 STELLER COURT

STE B

BANNINE, CA 92220-3700

CORONA, CA 92880

REDLANDS, CA 92374-5014

RIVERSIDE, CA 92507

CORONA, CA 92883

Accepted

09/02/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/09 Statement of Ongoing Contracts as of 10/05/09

08District

08-RIV-60-.4/8.4

08-RIV-78-3.3/0

08-RIV-79-34.5/0

08-RIV-91-5.3/6.6

08-RIV-91-5.5/7

08-RIV-95-24.9/32.7

Fed Aid

HM3

HA21

HA42

HA25

HM3

HA42

Pgm Code

IN RIVERSIDE CO NEAR RIVERSIDE AT

VARIOUS LOCATIONS FORM ROUTE 60/15

SEPARATION TO PACIFIC AVENUE

UNDERCROSSING

IN RIVERSIDE CO NEAR PALO VERDE AT

THE PALO VERDE DRAIN BRIDGE

IN RIVERSIDE COUNTY AT GILMAN HOT

SPRINGS ROAD ABOUT 5.3 MILES SOUTH OF

BEAUMONT

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY IN CORONA AT

VARIOUS LOCATIONS FORM WEST GRAND

BOULEVARD UNDERCROSSING TO EAST

GRAND BOULEVARD UNDERCROSSING

IN RIVERSIDE CO ABOUT 25MI NORTH OF

BLYTHE AT VARIOUS LOCATIONS FROM 0.8

MILES NO OF WILEY HILL LOG CABIN ROAD

Description 

REMOVE AC AND CLEAN BRIDGE DECK

REPLACE CONCRETE BRIDGE

INSTALL DRAINAGE INLETS

PLANTING AND IRRIGATION

REHABILIATED BRIDGE DECKS

UPGRADE DRAINAGE FACILITIES

Type Of Work

J. MC LOUGHLIN ENGINEERING CO.

WESTERN STRUCTURES ATTN: DAVE

APPLEGARTH

DREAMBUILDER

P AND D LANDSCAPE MANAGEMENT

SERVICES

O DONNELL CONSTRUCTION INC

GRANITE CONSTRUCTION INC.

Contractor

RANCHO CUCAMONGA, CA  91730

RIVERSIDE, CA  92503

PLACENTIA CA 92870

ORANGE CA 92868

SAN DIMAS CA 917732911

INDIO, CA  92203

 

 

(714)646-3697

(714)835-4447

(909)394-4570

 

LENART, ELVIRA

VERLENGIA, ROMANO

QURESHI, MUJAHID

BENSON, DAVID

BERGEVIN, MIKE

EMUH, GODWIN

Resident
Engineer

(951)232-8949

(951)538-9810

(951)276-1588

(951)232-6478

(951)232-3739

(951)232-3706

 $587,118

 $1,020,379

 $111,539

 $2,016,243

 $509,980

 $1,528,158

Bid + CCOs

 $438,014

 $88,792

 $39,826

 $1,866,001

 $469,366

 $141,462

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/22/09

08/03/09

05/27/09

11/03/06

04/16/09

06/15/09

Awarded

06/09/09

09/02/09

06/12/09

12/05/06

04/28/09

07/02/09

Approved

10/29/09

02/04/10

10/05/09

12/24/10

09/20/09

02/11/10

Est Comp

 68%

 1%

 60%

 0%

 100%

 29%

%Time

 74%

 9%

 38%

 0%

 88%

 9%

% Work 

 

 

 

PLANT EST

SATIS

OVER RUN

 

Message

08-0L2604

08-422204

08-0H1904

08-474104

08-0K7404

08-434304

Contract 

  

SARR-P078-(108)E

  

  

  

SARR-P095-(020)E

  

  P0-78 1-(8E)

  

  

  

  P0-95 0-(0E)

  

--()

  

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

10641 FULTON COURT

6005 TYLER STREET

1361 E GARTEN DRIVE

999 TOWN AND COUNTRY RD 4TH F

559 W COVINA BOULEVARD

38000 MONROE STREET

119 N. MAPLE ST.,

SUITE A

73-800 DINAH SHORE

DRIVE SUITE 101 & 102

2023 CHICAGO AVE.

SUITE B-6

464 WEST 4TH STREET

MS 1104

119 N. MAPLE SUITE A

& U

790 VIA LATA STE 100

CORONA, CA 92882

PALM DESERT, CA 92503

RIVERSIDE, CA 92507

SAN BERNARDINO, CA

92401-1400

CORONA, CA 92880

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

08District

08-RIV-111-48.4/0

08-RIV-215-8.4/45.3

08-RIV-215-33.8/38.1

08-RIV-215-43.9/45.3

08-RIV-243-1.1/13.3

08-RIV-243-13.8/13.9

Fed Aid

HA21

HB4N

HB4N

HM2

HM1

HB71

Pgm Code

IN RIVERSIDE COUNTY IN PALM SPRINGS

AT PALM CANYON WASH BRIDGE

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUL LOCATIONS

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

RIVERSIDE FROM 0.1 MILE NORTH OF

COLUMBIA AVENUE OVERCROSSING TO  SAN

BERNARDINO COUNTY LINE

IN RIVERSIDE COUNTY NEAR IDYLLWILD

FROM 1.1 MILES NORTH OF ROUTE 74/ 243

SEPARATION TO CEDAR GLEN DRIVE AND

VARIOUS LOCATIONS

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

Description 

REGRADE BRIDGE DECK

INSTALL EXIT NUMBERING SIGNS

INSTALL CHANGEABLE MESSAGE SIGN

CONSTRUCT CHAIN LINK FENCE

CHIP SEAL

UPGRADE INDIAN VISTA POINT

Type Of Work

POWELL CONSTRUCTORS

POWELL CONSTRUCTORS

P T M GENERAL ENGINEERING

SERVICES INC

ECONO FENCE, INC

VULCAN MATERIALS COMPANY

WESTERN DIVISION

RSB GROUP INC. ATTN: SIMON

SEPEHRI

Contractor

FONTANA CA 92335

FONTANA CA 92335

RIVERSIDE CA 925137745

RIVERSIDE, CA 92509

SAN DIEGO CA 92163

IRVINE, CA   92318

(909)356-8880

(909)356-8880

(951)710-1000

 

(858)530-9400

 

FATHI, ALI

RUIZ, MANUEL

ABUGHARBIEH, IMAD

CALIXTO, MIGUEL

VERLENGIA, ROMANO

Resident
Engineer

(951)232-7259

 

(951)821-8189

(951)232-3610

(951)232-8957

(951)538-9810

 $694,600

 $248,126

 $772,058

 $98,278

 $1,496,900

 $318,121

Bid + CCOs

 $17,878

 $0

 $752,663

 $0

 $1,345,550

 $317,669

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/03/09

06/10/09

06/16/08

06/15/09

06/16/09

02/09/07

Awarded

06/24/09

06/24/09

07/16/08

07/16/09

07/14/09

03/07/07

Approved

10/16/09

10/20/09

10/08/09

10/07/09

07/03/07

Est Comp

 71%

 0%

 100%

 0%

 65%

 100%

%Time

 3%

 0%

 97%

 0%

 89%

 100%

% Work 

 

 

 

 

 

 

Message

08-0C1904

08-0C7414

08-453104

08-0L8604

08-0L6804

08-0C4004

Contract 

  

  

  

  

SARR-P243-(002)E

  

  

  

  

  

  P2-43 0-(2E)

  

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

8555 BANANA AVENUE

8555 BANANA AVENUE

P O BOX 7745

5261 PEDLEY ROAD

P O BOX 3098

8 MCLAREN, SUITE #8

73-800 DINAH SHORE

DR. SUITE 101 & 102

1110-A RESEARCH DRIVE

9225 STELLAR CT SUITE

B

119 N. MAPLE SUITE A

& U

2781 W. RAMSEY

STREET, STE #7

PALM DESERT, CA 92503

REDLANDS, CA 92374-4562

CORONA, CA 92883

CORONA, CA 92880

BANNING, CA 92220

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
09/20/09 Statement of Ongoing Contracts as of 10/05/09

08District

08-SBD-10-24.0/33.6

08-SBD-10-25.3/29.2

08-SBD-10-31.1/31.1

08-SBD-15-.8/0

08-SBD-15-3.9/8.9

08-SBD-15-5.0/5.8

Fed Aid

HB4N

HB4N

HB71

HB4N

HM3H

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO, LOMA LINDA AND REDLANDS

FROM WATERMAN AVENUE UC TO 0.1 MILE

WEST OF ALABAMA STREET OV

IN SAN BERNARDINO COUNTY ON ROUTES 10

AND 66 AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN ONTARIO

AT JURUPA AVENUE OVERCROSSING

IN SAN BERNARDION COUNTY IN ONTARIO

AND RANCHO CUCAMMONGA AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA FROM FOOTHILL BOULEVARD TO

CHURCH STREET.

Description 

WIDEN AND STRIPE RAMPS

INSTALL OVERHEAD SIGNS AND RESTRIPE

CONSTRUCT CURB RAMPS

WIDEN CURB RETURN, RELOCATE SIGNALS

BRIDGE DECK REHABILITATION

WIDEN HIGHWAY

Type Of Work

TERNO, INC.

T D S ENGINEERING

PTM GENERAL ENGINEERING

UNIQUE PERFORMANCE

CONSTRUCTION INC

BEADOR CONSTRUCTION COMPANY

INC

POWELL CONSTRUCTORS

Contractor

LA MIRADA, CA  90638

WESTLAKE VILLAGE CA 91361

RIVERSIDE, CA  92513

COSTA MESA CA 92627

CORONA CA 92883

FONTANA, CA  92335

 

(805)371-4639

 

(949)645-5025

(951)674-7352

 

OOI, KEE

BERGEVIN, MIKE

BERGEVIN, MIKE

ABDELKHALEQ, HUSSAM

BERGEVIN, MIKE

Resident
Engineer

(951)840-8323

(951)278-3681

(951)232-3739

(951)232-3759

 

(951)232-3739

 $9,921,522

 $882,237

 $499,489

 $191,530

 $452,800

 $956,216

Bid + CCOs

 $9,940,431

 $862,230

 $381,496

 $58,917

 $257,093

 $5,500

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/28/07

03/20/09

02/11/09

05/26/09

05/15/09

06/10/09

Awarded

07/16/07

04/02/09

03/04/09

06/09/09

06/03/09

06/24/09

Approved

09/23/09

10/06/09

09/21/09

10/05/09

09/10/09

01/12/10

Est Comp

 0%

 73%

 96%

 40%

 56%

 4%

%Time

 0%

 98%

 76%

 31%

 56%

 1%

% Work 

PLANT EST

SATIS

 

 

 

COMPLETED

 

Message

08-384204

08-0H7604

08-0E5004

08-0F3404

08-0G7404

08-0H7904

Contract 

ACIM-X071-(052)E

  

  

  

  

  

LN62-08 0-(2)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

15701 HERENO AVENUE

1014 S WESTLAKE BLVD STE 1413

P.O. BOX 7745

1931 NEWPORT BLVD SUITE D

26320 LESTER CIRCLE

8555 BANANA AVENUE

790 VIA LATA, SUITE

100

119 N. MAPLE SUITE A

& U

119 N MAPLE SUITE A

790 S. VIA LATA SUITE

100

119 N MAPLE SUITE A

COLTON, CA 92324

CORONA, CA 92880

CORONA, CA 92880

COLTON, CA 92324

CORONA, CA 92880

Accepted

09/24/09

09/18/09

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

08District

08-SBD-15-6.7/0

08-SBD-15-22.5/0

08-SBD-15-28.9/40.4

08-SBD-15-65.8/130.1

08-SBD-15-71.8/73

08-SBD-15-169.8/181.9

Fed Aid

HB4N

HA23

HM1

HM3

HB1

HA22  HB1

Pgm Code

IN SAN BERNARDINO COUNTY IN FONTANA

ON BASELINE ROAD FROM ROUTE 15

SOUTHBOUND ENTRANCE RAMP TO

NORTHBOUND EXIT RAMP

IN SAN BERNARDINO COUNTY ABOUT 1.1

MILES NORTH OF ROUTE 138/15

SEPARATION AT POST MILE 22.5

IN SAN BERNARDINO CO. IN AND NEAR

HESPERIA AND VICTORVILLE FROM OAK

HILL ROAD TO ROUTE 18 JUNCTION.

IN SAN BERNARDINO COUNTY NEAR BARSTOW

AT VARIOUS LOCATIONS FROM OUTLET

CENTER DRIVE OVERCROSSING TO ZZYZX

ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY IN BARSTOW

FROM 0.1 MI NORTH OF L STREET

UNDERCROSSING TO 0.2 MI SOUTH OF

ROUTE 247/15 SEPARATION

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

Description 

ADD SIDEWALK, CURB AND CURB RAMPS

REPAIR DRAINAGE SYSTEM SLOPES

COLD PLANE .04', OVERLAY .08'

SEAL BRIDGE DECK

COLD PLANE AND OVERLAY AC

CONSTRUCT TRUCK DESCENDING LANE

Type Of Work

UNIQUE PERFORMANCE, INC.

SLATER INC

MATICH CORPORATION

BEADOR CONSTRUCTION COMPANY

INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

LAS VEGAS PAVING CORPORATION

Contractor

COSTA MESA, CA 92627

FONTANA CA 92334

SAN BERNARDINO, CA  92412

CORONA CA 92883

RIVERSIDE CA 925092405

LAS VEGAS NV 89103

 

(909)822-6800

 

(951)674-7352

(951)684-5360

(702)251-5800

ABUGHARBIEH, IMAD

AL-KHATEEB, TAGREED

MINA, EHAB

YUEN, MICHAEL

Resident
Engineer

(951)232-3610

(951)232-7793

(951)232-6415

 

 

(951)232-7522

 $234,580

 $601,120

 $3,525,616

 $577,861

 $2,092,687

 $62,244,535

Bid + CCOs

 $149,374

 $80,410

 $3,323,733

 $471,406

 $0

 $59,580,012

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/15/09

06/24/09

01/12/09

04/10/09

07/21/09

10/26/07

Awarded

07/03/09

07/14/09

01/29/09

04/28/09

08/05/09

11/15/07

Approved

10/20/09

10/26/09

09/28/09

09/14/09

05/20/10

Est Comp

 51%

 57%

 90%

 100%

 0%

 51%

%Time

 62%

 13%

 94%

 100%

 0%

 90%

% Work 

 

 

 

COMPLETED

 

SUSPENDED

Message

08-0F7704

08-0G4104

08-0K7604

08-492904

08-0M8004

08-4393U4

Contract 

  

ACIM-4133-(004)E

  

  

ACIM-0151-(225)E

ACIM-015 -(042)2

  

IM41-33  -( )

  

  

--()

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

1931 NEWPORT BLVD SUITE D

P O BOX 759

P.O. BOX 50000

26320 LESTER CIRCLE

1995 AGUA MANSA ROAD

4420 S DECATUR BLVD

9225 STELLAR CT SUITE

B

15367 TAMARACK ROAD

15367 TAMARACK ROAD

222 E. MAIN ST. STE

208

CORONA, CA 92883

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

Accepted

09/22/09

09/14/09

Location
Storm Water
Plan



State of California Department of Transportation Page 6
09/20/09 Statement of Ongoing Contracts as of 10/05/09

08District

08-SBD-15-/3.8

08-SBD-18-18.8/25.8

08-SBD-18-20.3/20.9

08-SBD-18-31.5/39

08-SBD-18-43.0/53.1

08-SBD-18-44.2/44.7

Fed Aid

HA22

HB1

HB1

HM1

HM1

HA21

Pgm Code

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS FROM

ROUTE 15/60 SEPARATION TO SEVENTH

STREET UNDERCROSSING

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS FROM 1.0 MI NORTH OF ROUTE

18/138 SEPARATION TO KUFFEL CANYON

ROAD

IN SAN BERNARDINO CO NEAR RIMFOREST

FROM 0.2 MI WEST OF CREST FORREST

DRIVE TO 0.3 MI EAST OF LAKE  GREGORY

DRIVE

IN SAN BERNARDINO CO AT RUNNING

SPRINGS ARROWBEAR LAKE AND SNOW

VALLEY FROM WAGON WHEEL DRIVE TO

LAKEVIEW POINT

IN SAN BERNARDINO CO IN AND NEAR BIG

BEAR FORM 1.3 KM WEST OF BIG BEAR DAM

TO PINEVIEW DRIVE

IN SAN BERNARDINO COUNTY IN THE  CITY

OF BIG BEAR LAKE ON ROUTE 18 AT

JUNCTION WITH ROUTE 38.

Description 

REHABILITATE PAVEMENT

INSTALL METAL BEAM GUARDRAILING

INSTALL TRAFFIC SIGNALS

HOT MIX ASPHALT OVERLAY

SLURRY SEAL

REPLACE BRIDGE & REALIGN ROADWAY

Type Of Work

SECURITY PAVING COMPANY INC.

D C HUBBS CONSTRUCTION

P T M GENERAL ENGINEERING

SERVICES INC

ORTIZ ASPHALT PAVING INC

VALLEY SLURRY SEAL COMPANY

FLATIRON WEST INC.

Contractor

SUN VALLEY, CA  91353-1489

YUCAIPA CA 92399

RIVERSIDE CA 925137745

COLTON CA 92324

WEST SACRAMENTO, CA  95798

SAN MARCOS, CA  92078

 

(909)790-2215

(951)710-1000

(909)388-1200

 

 

SAOUD, NAHRO

TRAN, KEN

BOULOS, IHAB

PAIBUL, SENI

Resident
Engineer

(951)232-3778

(909)844-3312

 

 

(951)232-7582

(909)553-6234

 $52,058,565

 $744,933

 $253,053

 $1,052,700

 $630,900

 $33,359,589

Bid + CCOs

 $10,149,698

 $0

 $0

 $27,167

 $264,158

 $8,384,285

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/16/09

06/08/09

08/11/09

06/16/09

05/29/09

12/03/08

Awarded

02/09/09

06/24/09

08/28/09

06/23/09

06/16/09

12/19/08

Approved

12/03/10

10/28/09

09/04/09

10/08/09

12/16/10

Est Comp

 26%

 0%

 0%

 63%

 65%

 58%

%Time

 19%

 0%

 0%

 3%

 40%

 25%

% Work 

 

 

 

 

 

 

Message

08-472214

08-0K8704

08-0K6404

08-0K6204

08-0L9204

08-227004

Contract 

ACIM-0151-(151)E

  

  

SARR-P018-(037)E

  

ACST-X071-(053)E

L HI-HL 0-(1E)

  

  

  P0-18 0-(7E)

  

CBX0-71 0-(3ER)S

--()

  

  

--()

  

X071- 053-()

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 1489

37306 VISTA VIEW DRIVE

P O BOX 7745

P O BOX 883

P.O. BOX 981330

1770 LA COSTA MEADOWS DR.

790 S. VIA LATA SUITE

100

236 ORANGE SHOW RD

STE 109

236 ORANGE SHOW RD.

SUITE 109

236 ORANGE SHOW RD

SUITE 109

COLTON, CA 92324

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

Accepted

Location
Storm Water
Plan
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08District

08-SBD-18-46.0/47

08-SBD-18-58.4/59.3

08-SBD-18-60.8/73.8

08-SBD-18-72.1/87.9

08-SBD-38-7.7/15

08-SBD-40-3.0/15.4

Fed Aid

HB4N

HB1

HM1

HM1

HM1

HM1

Pgm Code

IN SAN BERNARDION COUNTY IN BIG  BEAR

LAKE AT 0.1 MILE EAST OF CIENEGA ROAD

IN SAN BERNARDINO CO NEAR BIG BEAR

CITY FROM BALDWIN LAKE ROAD TO 0.5

MILE SOUTH OF CACTUS ROAD

IN SAN BERNARDINO CO NEAR BIG BEAR

CITY FROM SNUBBING POST GRADE ROAD TO

0.6 MI SOUTH OF CUSHENBURY CREEK AND

VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN AND  NEAR

APPLE VALLEY FROM MERIDIAN  ROAD TO

CENTRAL ROAD

IN SAN BERNARDION CO IN AND NEAR

REDLANDS AND YUCIPA FROM 0.1 MI  WEST

OF AMETHYST STREET TO VALLEY OF THE

FALLS DRIVE

IN SAN BERNARDINO COUNTY IN AND  NEAR

DAGGET FROM 0.2 MI WEST OF  PELELIU

DITCH BRIDGE TO GAS LINE WASH BRIDGE

Description 

INSTALL CHANGEABLE MESSAGE SIGN

INSTALL METAL BEAM GUARD RAILING

REPLACE AC SURFACING

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE ASPHALT RUBBER SEAL OVERLAY

PLACE RUBBERIZED HMA OVERLAY

Type Of Work

T D S ENGINEERING

D C HUBBS CONSTRUCTION

SULLY MILLER CONTRACTING

COMPANY

MATICH CORPORATION

MANHOLE ADJUSTING CONTRACTORS

SULLY MILLER CONTRACTING

COMPANY

Contractor

WESTLAKE VILLAGE CA 91361

YUCAIPA CA 92399

ANAHEIM CA 92801

SAN BERNARDINO, CA  92412

PICO RIVERA, CA  90660

ANAHEIM CA 92801

(805)371-4639

(909)790-2215

(714)578-9600

 

 

(714)578-9600

TRAN, KEN

GADALLA, AMGAD

PARVINJAH, MOHSEN

BOULOS, IHAB

SANTOS, JOHN

Resident
Engineer

 

(909)844-3312

(909)844-9731

(951)232-7755

(951)232-7582

(951)538-5315

 $171,303

 $141,888

 $514,455

 $2,013,299

 $1,551,320

 $2,665,805

Bid + CCOs

 $0

 $745

 $561,189

 $1,931,120

 $1,597,810

 $2,549,447

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/27/09

02/23/09

05/27/09

04/27/09

04/14/09

03/27/09

Awarded

07/15/09

03/13/09

06/04/09

05/05/09

04/24/09

04/10/09

Approved

07/31/09

08/24/09

10/06/09

08/24/09

09/15/09

Est Comp

 0%

 0%

 97%

 89%

 100%

 100%

%Time

 0%

 1%

 99%

 97%

 100%

 93%

% Work 

 

 

COMPLETED

 

COMPLETED

COMPLETED

Message

08-0E6104

08-0J6704

08-0L2804

08-0L7404

08-0L2904

08-0L3604

Contract 

  

  

SARR-P018-(038)E

  

  

  

  

  

  P0-18 0-(8E)

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1014 S WESTLAKE BLVD STE 1413

37306 VISTA VIEW DRIVE

1100 E ORANGETHORPE AVE STE20

P.O. BOX 50000

9500 BEVERLY RD.

1100 E ORANGETHORPE AVE NO 20

236 ORANGE SHOW RD.

STE 109

236 ORANGE SHOW RD

#109

15367 TAMARACK ROAD

236 ORANGE SHOW RD.

SUITE 109

222 E. MAIN ST.,

SUITE 208

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

VICTORVILLE, CA 92392

SAN BERNARDINO, CA 92408

BARSTOW, CA 92311-2366

Accepted

08/24/09

08/24/09

09/16/09

Location
Storm Water
Plan
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08District

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-62-12.4/0

08-SBD-62-55.0/79.5

08-SBD-62-133.5/137.5

Fed Aid

HM3

HA22

HA25

HB4N

HM1

HM1

Pgm Code

IN SAN BERNARDINO COUNTY FROM 7.0

MILES EAST OF KELBAKER ROAD

UNDERCROSSING TO CLIPPER VALLEY  WASH

BRIDGE

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

IN SAN BERNARDINO COUNTY IN YUCCA

VALLEY AT ROUTE 62/247 SEPARATION

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO CO ABOUT 8.5 MI

WEST OF EARP FROM 4.9 MILES WEST TO

0.9 MILES WEST OF RIO MESA DRIVE

Description 

REPAIR GIRDERS

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

UPGRADE TRAFFIC SIGNALS

RESURFACE EXISTING PAVEMENT

REPLACE AC SURFACING

Type Of Work

HIGHLAND CONSTRUCTION INC.

STELLE KRISTI

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC.

HIGH LIGHT ELECTRIC INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

Contractor

ORANGE, CA  92868

INDIO CA 92203

MISSION VIEJO, CA  92692

RIVERSIDE CA 92513

RIVERSIDE CA 925092405

INDIO, CA  92203

 

 

 

(951)352-9646

(951)684-5360

 

SHAHIDI, SHAINE

SHAHIDI, SHAINE

SPRAY, MICHAEL

GONZALEZ, ALFONZO

VERLENGIA, ROMANO

Resident
Engineer

(951)232-7839

(951)232-7839

(951)232-6497

 

(951)538-5218

(951)538-9810

 $2,193,746

 $47,951,593

 $479,073

 $160,064

 $1,803,600

 $566,222

Bid + CCOs

 $1,338,909

 $46,150,202

 $414,184

 $0

 $1,812,973

 $540,405

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/02/09

09/20/07

02/21/08

06/15/09

05/25/07

06/03/09

Awarded

02/24/09

10/05/07

03/12/08

07/09/09

06/14/07

06/16/09

Approved

01/27/10

09/14/09

08/26/11

10/05/07

08/26/09

Est Comp

 60%

 95%

 0%

 0%

 100%

 100%

%Time

 60%

 100%

 0%

 0%

 100%

 100%

% Work 

 

SUSPENDED

PLANT EST

SATIS

 

 

COMPLETED

Message

08-0L6404

08-486304

08-0C5104

08-0G6104

08-0H6504

08-0L7504

Contract 

  

ACIM-040 -(054)8

  

  

  

SARR-P062-(026)E

  

--()

  

  

  

  P0-62 0-(6E)

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

133 N PIXLEY STREET

38000 MONROE STREET

23052-H ALICIA PARKWAY #385

P O BOX 7339

1995 AGUA MANSA ROAD

38000 MONROE STREET

222 E MAIN STREET

SUITE 208

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

6690 LA CONTENTA ROAD

2351 W. LUGONIA AVE.

SUITE F

BARSTOW, CA 92311

BARSTOW CA 92311

REDLANDS, CA 92374

YUCCA VALLEY, CA 92284

REDLANDS, CA 92374-5014

Accepted

08/26/09

Location
Storm Water
Plan
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08District

08-SBD-83-.9/1

08-SBD-95-42.4/43

08-SBD-138-9.0/13

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

Fed Aid

HA21

HB1

HM1

HB1

HE11

HB5

HE11

Pgm Code

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO CO NEAR NEDDLES 4.3

MILES TO 4.9 MILES NORTHY OF HAVASU

LAKE ROAD

IN SAN BERNARDINO COUNTY ABOUT 2

MILES WEST OF CAJON JUNCTION FROM 2.5

MI E OF RTE 138/2 SEPARATION TO 0.1

MI W OF LONE PINE CANYO

IN SAN BERNARDION COUTY NEAR

HESPERIA FROM 2.1 MILES EAST OF

SUMMIT VALLEY ROAD TO 0.7 MILE WEST

OF ROUTE 173 JUNCTION

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

Description 

ESTABLISH EXISTING PLANTING

INSTALL MEDIAN BUFFER

REPLACE ASPHALT CONCRETE SURFACING

CORRECT VERTICAL CURVES & SHOULDERS

MITIGATION PLANTING

WIDEN FREEWAY AND OVERPASSES

Type Of Work

PACIFIC RESTORATION GROUP INC

J MC LOUGHLIN ENGINEERING

COMPANY INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

JMA CONSTRUCTION CO.

MCM CONSTRUCTION INC.

Contractor

CORONA CA 92877

RANCHO CUCAMONGA, CA  91730

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

SEMI VALLEY, CA 93063

NORTH HIGHLANDS, CA  95660

(951)734-9809

 

(831)724-1011

(831)724-1011

 

 

SPRAY, MICHAEL

EMUH, GODWIN

SPRAY, MICHAEL

YOGARAJAH, MANNY

Resident
Engineer

(951)232-6497

(951)232-3706

 

 

(951)232-6497

(951)830-6864

 $203,350

 $1,223,077

 $477,777

 $385,085

 $829,605

 $83,495,615

Bid + CCOs

 $156,745

 $1,092,751

 $432,193

 $5,421

 $775,444

 $64,094,036

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/08/08

05/19/09

04/13/09

03/16/09

09/21/07

11/21/07

Awarded

03/05/08

06/05/09

04/28/09

03/27/09

11/14/07

12/14/07

Approved

03/24/10

10/16/09

08/26/09

07/20/10

01/17/12

07/11/11

Est Comp

 75%

 75%

 100%

 100%

 0%

 66%

%Time

 77%

 89%

 100%

 2%

 0%

 77%

% Work 

 

 

COMPLETED

 

PLANT EST

SATIS

 

Message

08-449714

08-259604

08-0L3104

08-0F7804

08-204324

08-007174

Contract 

  

ACHS-P095-(021)E

  

  

  

PNRS-6208-(013)N

  

PHP0-95 0-(1E)

  

  

  

L 62-08 0-(3N)

  

--()

  

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 77038

10641 FULTON COURT

P O BOX 50085

P O BOX 50085

6143 HOPE STREET

P.O. BOX 620

1110A RESEARCH DRIVE

790 VIA LATA SUITE

100

1110A RESEARCH DRIVE

850 S. VIA LATA STE

100A

REDLANDS, CA 92374

COLTON, CA 92324

REDLANDS, CA 92374

COLTON, CA 92324

Accepted

08/26/09

Location
Storm Water
Plan
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08District

08-SBD-215-10.0/17.6

08-SBD-247-22.1/38.6

08-SBD-259-/1.5

08-SBD-395-52.0/58

08-SBD-5506-/0

08-SBD-5708-/0

Fed Aid

HA22

HM1

HM1

HM5

HB4N

HA12

Pgm Code

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM ROUTE 215/210

SEPARATION TO ROUTE 215/15

SEPARATION.

IN SAN BERNARDINO COUNTY ABOUT 8 MI

WEST OF LANDERS FROM 0.1 MI WEST OF

VALLEY VISTA ROAD TO DALLAS AVENUE

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 0.1 MILE SOUTH OF

16TH STREET OVERCROSSING TO E STREET

OVERCROSSING

IN SAN BERNARDINO CO NEAR KRAMER

JUNCTION FROM FEDERAL PRISON CAMP TO

1.5 MILES SOUTH OF FREMONT ROAD AND

VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

IN SAN BERNARDINO COUNTY IN ANGELUS

OAKS AT THE CAMP ANGELUS MAINTENANCE

STATION

Description 

COLD PLANE AND OVERLAY HMA TYPE A

SEAL COAT AND DIGOUTS

HOT MIX ASPHALT OVERLAY

OVERLAY RUBBERIZED HOT MIX ASPHALT

CONSTRUCT PARK AND RIDE

UPGRADE MAINTENANCE FACILITIES

Type Of Work

MATICH CORPORATION

GRAHAM CONTRACTORS, INC

MATICH CORPORATION

GRANITE CONSTRUCTION COMPANY

ATTN: BRAD OLSON

RIVERSIDE CONSTRUCTION COMPANY

INC

DRP NATIONAL INC.

Contractor

SAN BERNARDINO, CA  92412

SAN JOSE, CA 95159

SAN BERNARDINO CA 92412

PALMDALE, CA  93590

RIVERSIDE CA 92502

WEST COVINA, CA  91791

 

 

(909)382-7400

 

(951)682-8308

 

MINA, EHAB

PARVINJAH, MOHSEN

BERGEVIN, MIKE

AL-KHATEEB, TAGHREED

LENART, ELVIRA

GADALLA, AMGAD

Resident
Engineer

(951)232-6415

(951)232-7755

(951)232-3739

(951)232-7793

(951)232-8949

(909)844-9731

 $4,138,978

 $922,427

 $306,135

 $1,178,042

 $3,218,124

 $1,009,115

Bid + CCOs

 $3,923,263

 $758,766

 $312,596

 $207,937

 $3,214,528

 $1,006,795

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/09/09

05/15/09

04/23/09

06/16/09

11/15/07

08/26/08

Awarded

03/16/09

06/02/09

05/04/09

06/25/09

12/14/07

09/25/08

Approved

09/21/09

09/29/09

10/01/09

10/02/09

09/04/09

09/01/09

Est Comp

 95%

 84%

 100%

 63%

 100%

 100%

%Time

 89%

 80%

 82%

 18%

 100%

 100%

% Work 

 

 

 

 

PLANT EST

SATIS

COMPLETED

Message

08-0H3204

08-0L9404

08-0K6104

08-0K8004

08-3770U4

08-479504

Contract 

ACIM-2151-(224)E

  

  

SARR-P395-(225)E

CMLN-6208-(014)E

  

--()

  

  

  P3-95 2-(5E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

  

P.O. BOX 50000

P O BOX 26770

P O BOX 50000

P.O. BOX 902500

P O BOX 1146

2694 E. GARVEY AVE., #183

15367 TAMARACK RD

15367 TAMARACK ROAD

119 N. MAPLE SUITE A

& U

15367 TAMARACK ROAD

3474 NIKI WAY

236 ORANGE SHOW RD.

STE #109

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

CORONA, CA 92880

VICTORVILLE, CA 92392

RIVERSIDE, CA

SAN BERNARDINO, CA 92408

Accepted

09/22/09

09/25/09

09/08/09

09/03/09

Location
Storm Water
Plan
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08District

 $0 $295,297,949 $441,768,611

08-SBD-5730-/0

Fed Aid

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

DJM CONSTRUCTION CO INC

Contractor

ANAHEIM, CA 92805

 

LENART, ELVIRA

Resident
Engineer

(951)232-8949

 $27,697,777

Bid + CCOs

 $16,328,408

Comp To  date

 $0

This Month

03/03/08

Awarded

03/21/08

Approved

04/04/12

Est Comp

 44%

%Time

 59%

% Work 

 

Message

08-0H2824

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

1540 SOUTH LEWIS STREET 3474 NIKI WAY

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan



08-1A9904

08-0K1804

08-472304

08-0L6704

08-0K6804

08-452204

08-0L2604

08-422204

08-0H1904

08-474104

08-0K7404

08-434304

08-0C1904

08-0L8604

08-0C7414

08-453104

08-0L6804

08-0C4004

08-0H7604

08-0E5004

08-384204

08-0F3404

Contract

08-RIV-10-8.1/24.2

08-RIV-10-56.7/0

08-RIV-10-/8.2

08-RIV-10-25.1/44.5

08-RIV-10-90.9/93.6

08-RIV-15-40.0/40.7

08-RIV-60-.4/8.4

08-RIV-78-3.3/0

08-RIV-79-34.5/0

08-RIV-91-5.3/6.6

08-RIV-91-5.5/7

08-RIV-95-24.9/32.7

08-RIV-111-48.4/0

08-RIV-215-43.9/45.3

08-RIV-215-8.4/45.3

08-RIV-215-33.8/38.1

08-RIV-243-1.1/13.3

08-RIV-243-13.8/13.9

08-SBD-10-25.3/29.2

08-SBD-10-31.1/31.1

08-SBD-10-24.0/33.6

08-SBD-15-.8/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-0G7404

08-0H7904

08-0F7704

08-0G4104

08-492904

08-0M8004

08-4393U4

08-0K7604

08-472214

08-0K8704

08-0K6404

08-0K6204

08-0L9204

08-227004

08-0E6104

08-0J6704

08-0L2804

08-0L7404

08-0L2904

08-0L3604

08-0L6404

08-486304

Contract

08-SBD-15-3.9/8.9

08-SBD-15-5.0/5.8

08-SBD-15-6.7/0

08-SBD-15-22.5/0

08-SBD-15-65.8/130.1

08-SBD-15-71.8/73

08-SBD-15-169.8/181.9

08-SBD-15-28.9/40.4

08-SBD-15-/3.8

08-SBD-18-18.8/25.8

08-SBD-18-20.3/20.9

08-SBD-18-31.5/39

08-SBD-18-43.0/53.1

08-SBD-18-44.2/44.7

08-SBD-18-46.0/47

08-SBD-18-58.4/59.3

08-SBD-18-60.8/73.8

08-SBD-18-72.1/87.9

08-SBD-38-7.7/15

08-SBD-40-3.0/15.4

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



08-0C5104

08-0G6104

08-0H6504

08-0L7504

08-449714

08-259604

08-0L3104

08-0F7804

08-204324

08-007174

08-0H3204

08-0L9404

08-0K6104

08-0K8004

08-3770U4

08-479504

08-0H2824

Contract

08-SBD-40-142.2/142.6

08-SBD-62-12.4/0

08-SBD-62-55.0/79.5

08-SBD-62-133.5/137.5

08-SBD-83-.9/1

08-SBD-95-42.4/43

08-SBD-138-9.0/13

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17.6

08-SBD-247-22.1/38.6

08-SBD-259-/1.5

08-SBD-395-52.0/58

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5730-/0
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District

 $16,163,469

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $441,768,611  $295,297,949

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $235,248,257

 $47,151,951

 $64,074,732

 $95,293,672

 Bid + CCO

 $158,036,951

 $21,813,366

 $44,133,816

 $71,313,816

 Work Comp

District Total:

Work completed this Period:  $16,163,469
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